Rpt-ID: RCPESPRJ Georgia Date: 01/09/2014
User: vepps Department of Transportation Page 1 of 4

Estimate Summary By Project
Contract ID: B14591-13-000-0 Estimate Number: 0003 Pay Period: 12/01/2013

to 12/31/2013

Contract Location: Time Allowed: 232  Days
US 19/41/SR 3 AT I-75/SR 401; Elapsed Calender Days: 142 Days
Percent Time: 61.21
District: 7 Area: 03
Contractor:

BALDWIN PAVING CO., INC. Date Let: 06/21/2013

1014 KENMILL DR., N.W. Date Awarded: 06/26/2013
Date Contract Executed: 08/06/2013
Date Notice to Proceed: 08/12/2013

MARIETTA GA 30060-7911 Date Work Began: 09/30/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 03/31/2014

Surety Co: HARTFORD FIRE INSURANCE COMPANY

Current Contract Amount $345,982.87 Counties:

Original Contract Amount $334,407.57 Clayton

Funds Available $185,682.27

Percent Complete 46.33%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0009723 $345,982.87 $334,407.57 $185,682.27 46.33% $52,173.39

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 01/09/2014

User: vepps Department of Transportation Page 2 of 4
Estimate Summary By Project

Contract ID: B14591-13-000-0 Estimate Number: 0003 Pay Period: 12/01/2013
to 12/31/2013

Project Number: 0009723 I-75/SR 401 - INTERSECTION IMPROVEMENTS

Federal State Project Number: 0009723

Total to Date Prev to Date This Estimate
Participating $128,240.47 $86,501.76 $41,738.71
Non-Participating $32,060.13 $21,625.45 $10,434.68
Total Earnings $160,300.60 $108,127.21 $52,173.39
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $160,300.60 $108,127.21 $52,173.39
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $160,300.60 $108,127.21
$52,173.39

Total Payable:



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14591-13-000-0 Estimate Number: 0003

Date: 01/09/2014
Page 3 of 4

Pay Period: 12/01/2013
to 12/31/2013

Project Number 0009723

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .328
12647.520 .235
563 $2,972.17 $7,120.55
0009723
0015 210-0100 GRADING COMPLETE - LS 1.000 437
88502.020 218
.655 $19,293.44 $57,968.82
P1 0009723
0025 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 323.000 .000
TL & H LIME 76.040 272.720
272.720 $20,737.63 $20,737.63
0035 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 108.000 .000
L & H LIME 83.440 106.920
106.920 $8,921.40 $8,921.40
0036 413-1000 BITUM TACK COAT GL 227.000 .000
2.620 91.000
91.000 $238.42 $238.42
0040 441-0104 CONC SIDEWALK, 4 IN SY 87.000 110.444
23.090 .000
110.444 $.00 $2,550.15
Category Amount: $52,163.06 $97,536.97
Category Number: (0020 DRAINAGE
0069 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 14.000 16.000
72.190 .000
16.000 $.00 $1,155.04
Category Amount: $0.00 $1,155.04
Category Number: 0010 ROADWAY
0081 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 526.000 845.028
30.390 .340
845.368 $10.33 $25,690.73



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14591-13-000-0 Estimate Number: 0003

Date: 01/09/2014
Page 4 of 4

Pay Period: 12/01/2013
to 12/31/2013

Project Number 0009723

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0082 603-7000 PLASTIC FILTER FABRIC SY 526.000 816.811
3.720 .000
816.811 $.00 $3,038.54
Category Amount: $10.33 $28,729.27
Category Number: 0030 EROSION CONTROL
0254 171-0030 TEMPORARY SILT FENCE, TYPE C LF 426.000 507.000
2.100 .000
507.000 $.00 $1,064.70
Category Amount: $0.00 $1,064.70
Project Total Amount: $52,173.39 $160,300.60



